

Escambia County Optional Sector Plan Schedule

Step One – Establish Public Involvement Process

Task	Date of Completion	Status
WFRPC Scoping Meeting	September 13, 2007	Complete
Explanatory Public Workshop	January 22, 2008	Complete
Introductory Public Hearing	March 10, 2008	Complete
Optional Sector Plan Agreement Formally Adopted	April 3, 2008	Complete

Step Two – Sector Profile

Task	Date of Completion	Status
Preparation of Sector Profile	Oct. 2007-April 2008	Complete
Stakeholder Meetings	October 30-31, 2007	Complete
Sector Profile Public Workshop	April 16, 2008	Complete

Step Three – Sector Trend Analysis

Task	Date of Completion	Status
Preparation of Sector Trend Analysis	Oct. 2007-April 2008	Complete
Sector Trend Analysis Public Workshop	April 16, 2008	Complete

Step Four –Alternative Concept Plans

Task	Date of Completion	Status
Preparation of Alternative Concept Plans	April-November 2008	Complete
Alternative Concept Plans Public Workshop	November 19, 2008	Complete
Alternative Concept Plans Public Hearing	March 9, 2009	Complete

Step Five – Sector Overlay District and Model Specific Area Plan

Task	Date of Completion	Status
Preparation of Sector Plan Overlay District	March-April 2009	Complete
Overlay District Public Workshop (Ransom MS)	March 9, 2009	Complete
Overlay District Planning Board Workshop	<i>September 21, 2009</i>	Pending
Overlay District Transmittal Hearing (PB)	<i>October 12, 2009</i>	Pending
Overlay District Transmittal Hearing (BCC)	<i>November 5, 2009</i>	Pending
Department of Community Affairs Review	<i>Nov. 2009 – Jan. 2010</i>	Pending
Overlay District Adoption Hearing (PB)	<i>March 2010</i>	Pending
Overlay District Adoption Hearing (BCC)	<i>April 2010</i>	Pending
Preparation of Model Specific Area Plan	<i>June - Oct. 2009</i>	Pending

Note: All pending dates are tentative and may be subject to change.